COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 09/ 2016

ESTI MATE SUMVARY 11: 25: 52
CONTI D C20804 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 20804- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 33.0 DAYS TI ME ALLOW 70 WORK DAYS
SH 149 SPRI NG CREEK PASS NORTH PERCENT TI ME: 47.14 ORI G TI VE ALLOW 70 WORK DAYS
PRQJECT NO. STR149A- 025
SH 149 SPRI NG CREEK PASS NORTH
NAVE OF RQAD:
PRQJECT COUNTI ES: H NSDALE
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 08/ 09/ 2016 DATE TI ME STARTED 05/ 02/ 2016
2273 R VER ROAD DATE LET 02/ 18/ 2016 DATE WORK BEGAN 05/ 02/ 2016
DATE AWARDED 02/ 29/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 15/ 2016 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 05/ 02/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 5,000, 800.50 PARTI Cl PATI NG $ 2,905, 704. 24 $ 1, 074, 069. 24
AWARD PRQJECT AMT: $ 4,694, 472. 40 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 58. 10% TOTAL EARNI NGS 2,905, 704. 24 1,074, 069. 24
FUNDS AVAI LABLE: $  2,095,096.26 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,905, 704. 24 1, 074, 069. 24
TOTAL CLAI VB $ 0.00 RETAI NAGE -70,417.09 -22,738.54
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,835, 287.15 1, 051, 330. 70
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,835, 287.15 1, 051, 330. 70
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1, 051, 330. 70

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C20804

PCN: 20804-BI D

PRQJIECT STR149A- 025

REF | TEM | TEM

NO NO DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202- 00090 *Renoval of Delineator

0010 202-00240 *Renoval of Asphalt Mat (Pl aning)

0015 202-01130 *Renoval of Quardrail Type 3

0020 203-00100 Muick Excavation

0021 203-00100 Mick Excav

0025 203- 01500 Bl adi ng

0030 203-01510 Backhoe

0035 203-01582 Truck (Dunp)

0040 203-01590 Front End Loader (Rubber Tire)

0045 203- 01597 Pot hol i ng

0050 208- 00035 *Aggr egat e Bag

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

460. 000
EACH
5. 35000
1, 400. 000
SY
16. 00000
300. 000
LF
10. 50000
0. 000
CcY
300. 00000
34. 000
CcY
265. 00000
20. 000
HOUR
90. 00000
0. 000
HOUR
150. 00000
0. 000
HOUR
105. 00000
0. 000
HOUR
100. 00000
0. 000
HOUR
240. 00000
100. 000
LF

6. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

400. 000
1, 000. 000
1, 400. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

34. 000
0. 000
34. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

100. 000
0. 000
100. 000

Page 2
ESTI MATE RUN 08/ 09/ 2016

11: 25: 52
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
16, 000. 00
22, 400. 00
0. 00
0. 00
0. 00
0. 00
0. 00
9, 010. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
600. 00



CONTI D C20804 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20804- BI D ESTI MATE RUN 08/ 09/ 2016
PRQIECT: STR149A- 025 ESTI MATE NO 0004 11: 25: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 208- 00103 *Renoval and Disposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0060 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0065 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
58. 00000 0. 000 0. 00
0070 208- 00206 *Erosion Control Supervisor 10. 000 3. 000
DAY 2.000 960. 00
480. 00000 5. 000 2,400. 00
0075 304-01005 Aggregat e Base Course (dass 1) 0. 000 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
0076 304-01005 ABC (CL 1) 0. 000 0. 000
CY 0. 000 0. 00
370. 00000 0. 000 0. 00
0080 304- 06007 Aggregat e Base Course (d ass 6) 0. 000 0. 000
CY 0. 000 0. 00
800. 00000 0. 000 0. 00
0081 304-06007 ABC (CL 6) 34. 000 34. 000
CY 0. 000 0. 00
750. 00000 34. 000 25, 500. 00
0085 304- 07000 Aggregate Base Course (C ass 7) 4, 915. 000 0. 000
TON 0. 000 0. 00
29. 00000 0. 000 0. 00
0090 307-00000 *Hydrated Linme 425. 000 250. 000
TON 174. 830 49, 826. 55
285. 00000 424. 830 121, 076. 55
0095 403-00721 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
SY 0. 000 0. 00
400. 00000 0. 000 0. 00



CONTI D C20804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20804-BI D ESTI MATE RUN 08/ 09/ 2016
PRQJECT: STR149A- 025 ESTI MATE NO 0004 11: 25: 52
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0096 403-00721 HVA (Patching) (Asph) 77.000 77.000
Sy 0. 000 0. 00
225. 00000 77.000 17, 325. 00
0100 403- 34701 Hot M x Asphalt (Grading SX) (75) 18, 035. 000 0. 000
TON 8, 649. 610 475, 728. 55
55. 00000 8, 649. 610 475, 728. 55
0105 406- 09500 *Col d Bitum nous Pavenent (Recycle) 190, 423. 000 190, 423. 000
Sy 0. 000 0. 00
4.70000 190, 423. 000 894, 988. 10
0110 411-03355 Asphal t Cement Perfornmance G ade (PG 58-34) 1,117.000 0. 000
TON 555. 230 238, 748. 90
430. 00000 555. 230 238, 748. 90
0115 411-10216 Emul sified Asphalt (CRS-2P) 10, 882. 000 0. 000
GAL 2, 666. 000 13, 330. 00
5. 00000 2, 666. 000 13, 330. 00
0120 411- 90040 Recycling Agent 199, 466. 000 199, 466. 000
GAL 0. 000 0. 00
1. 90000 199, 466. 000 378, 985. 40
0125 420-00132 Ceotextile (Separator) (Cass 1) 0. 000 0. 000
Sy 0. 000 0. 00
100. 00000 0. 000 0. 00
0126 420- 00132 Geotextile (Separator) (CL 1) 77.000 77.000
Sy 0. 000 0. 00
80. 00000 77.000 6, 160. 00
0130 606-00301 *Quardrail Type 3 (6-3 Post Spacing) (31 Inch MsS) 250. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0135 606-01340 *End Anchorage Type 3D (31 Inch M3S) 1. 000 0. 000
EACH 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0140 606-02003 *End Anchorage (Nonflared) (31 Inch M) 1. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00



CONTI D C20804 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20804-BI D ESTI MATE RUN 08/ 09/ 2016
PRQJECT: STR149A- 025 ESTI MATE NO 0004 11: 25: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0145 612-00031 *Delineator (Type |) (Extra Height) 460. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0150 612-00033  *Delineator (Type Il1) (Extra Height) 230. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0155 626- 00000 *Mobi | i zat i on 0. 900 0. 333
LS 0. 222 145, 410. 00
655, 000. 00000 0. 555 363, 525. 00
0160 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 600
LS 0. 200 4, 000. 00
20, 000. 00000 0. 800 16, 000. 00
0165 627-00005 *Epoxy Pavement Mar ki ng 927. 000 0. 000
GAL 0. 000 0. 00
80. 00000 0. 000 0. 00
0170 627-00011 *Pavenent Marking Paint (Waterborne) 1, 854. 000 1, 252. 000
GAL 382. 000 17, 190. 00
45. 00000 1, 634. 000 73,530. 00
0175 630-00000  *Fl aggi ng 3, 500. 000 736. 500
HOUR 459. 750 14, 712. 00
32. 00000 1, 196. 250 38, 280. 00
0180 630-00001 *Pilot Car Qperation 840. 000 144. 750
HOUR 91. 250 4,562. 50
50. 00000 236. 000 11, 800. 00
0185 630- 00007 *Traffic Control Inspection 30. 000 7.000
DAY 2.000 750. 00
375. 00000 9. 000 3,375.00
0190 630-00012 *Traffic Control Managenent 70. 000 20. 000
DAY 12. 000 11, 400. 00
950. 00000 32. 000 30, 400. 00
0195 630-80341 *Construction Traffic Sign (Panel Size A) 10. 000 2.500
EACH 2.500 150. 00
60. 00000 5. 000 300. 00



CONTI D C20804 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20804- BI D ESTI MATE RUN 08/ 09/ 2016
PRQIECT: STR149A- 025 ESTI MATE NO 0004 11: 25: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0200 630-80342 *Construction Traffic Sign (Panel Size B) 76. 000 26.500
EACH 10. 500 735. 00
70. 00000 37.000 2,590. 00
0205 630-80344 *Construction Traffic Sign (Special) 64. 000 32. 000
SF 0. 000 0. 00
30. 00000 32. 000 960. 00
0210 630- 80359 *Portabl e Message Sign Panel 150. 000 82. 000
DAY 56. 000 3, 640. 00
65. 00000 138. 000 8, 970. 00
0215 630- 80360 *Drum Channel i zi ng Devi ce 40. 000 9. 000
EACH 0. 000 0. 00
20. 00000 9. 000 180. 00
0220 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 3. 000
EACH 0. 000 0. 00
25. 00000 3. 000 75. 00
0225 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0230 630-80380 *Traffic Cone 250. 000 72.500
EACH 2.500 25.00
10. 00000 75. 000 750. 00
0235 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0240 700-70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20804 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20804- BI D ESTI MATE RUN 08/ 09/ 2016
PRQJECT: STR149A- 025 ESTI MATE NO 0004 11:25:52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0255 700-70018 F/ A Roadway Snoot hness | ncentive 220, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0260 700-70019 F/ A Asphalt Cenent Cost Adjustnent 100, 000. 000 0. 000
F A 51, 800. 740 51, 800. 74
1. 00000 51, 800. 740 51, 800. 74
0265 700-70021 F/ A On-The-Job Trai nee 600. 000 0. 000
HOUR 600. 000 600. 00
1. 00000 600. 000 600. 00
0270 700-70025 F/A Quality Incentive Payment 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700- 70595 F/ A DRB On-Dermand Committee 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 4,854,224.50% 1,049,6569.24% 2,809, 388.24
CAT NOO300 STRUCTURES
0285 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 143. 000 143. 000
SY 0. 000 0. 00
90. 00000 143. 000 12, 870. 00
0290 202- 00250 *Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
2.50000 0. 000 0. 00
0295 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 4. 000 4. 000
SY 0. 000 0. 00
410. 00000 4.000 1, 640. 00
0300 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
600. 00000 0. 000 0.00



CONTI D C20804 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20804-BI D ESTI MATE RUN 08/ 09/ 2016
PRQJECT: STR149A- 025 ESTI MATE NO. 0004 11: 25: 52
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES
0305 202- 05100 *Sandbl asting Rei nforcing Steel 4. 000 4. 000
Sy 0. 000 0. 00
24. 00000 4.000 96. 00
0310 208- 00045 *Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0315 240- 00001 *WIdlife Biologist 2. 000 2.000
DAY 0. 000 0. 00
600. 00000 2. 000 1, 200. 00
0320 403- 34701 Hot M x Asphalt (Grading SX) (75) 24.000 0. 000
TON 0. 000 0. 00
55. 00000 0. 000 0. 00
0325 411- 03355 Asphalt Cenent Performance G ade (PG 58-34) 2.000 0. 000
TON 0. 000 0. 00
430. 00000 0. 000 0. 00
0330 411-10216 Emul sified Asphalt (CRS-2P) 8. 000 0. 000
GAL 0. 000 0. 00
5. 00000 0. 000 0. 00
0335 515-00120 *Wat er proof i ng (Menbr ane) 143. 000 0. 000
Sy 0. 000 0. 00
40. 00000 0. 000 0. 00
0340 515-00410 *Concrete Sealer (CalciumNtrite) 0. 000 0. 000
Sy 0. 000 0. 00
6. 00000 0. 000 0. 00
0345 518-03000 *Sawi ng and Seal i ng Bridge Joint 192. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0350 601- 03540 *Concrete O ass DI (Deck Topping) 1. 000 1. 000
(e 0. 000 0. 00
2, 400. 00000 1. 000 2, 400. 00
0355 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00



CONTI D C20804 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20804-BI D ESTI MATE RUN 08/ 09/ 2016
PRQJECT: STR149A- 025 ESTI MATE NO 0004 11: 25: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0360 626- 00000 *Mobi | i zat i on 0. 100 0. 037
LS 0. 025 16, 375. 00
655, 000. 00000 0. 062 40, 610. 00
0365 630- 80359 Portabl e Message Sign Panel 150. 000 0. 000
DAY 0. 000 0. 00
65. 00000 0. 000 0. 00
0370 630-80370 *Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
67. 00000 0. 000 0. 00
0375 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 0. 000 0. 000
(Temporary) EACH 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
0380 630-86800 *Traffic Signal (Tenporary) 0. 000 0. 000
LS 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 109, 076. 00 $ 16, 375.00 $ 58, 816. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0385 620- 00002 *Field Ofice (dass 2) 1. 000 0. 750
EACH 0. 250 3, 750. 00
15, 000. 00000 1. 000 15, 000. 00
0390 620-00012 *Fi el d Laboratory (O ass 2) 1. 000 0. 750
EACH 0. 250 4, 375. 00
17, 500. 00000 1. 000 17, 500. 00
0395 620- 00020 *Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,500. 00000 2.000 5, 000. 00
CAT 0400 CURRENT AMI  $ 37,500.00 $ 8,125.00 % 37, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 5,000,800.50% 1,074,069.24$ 2,905, 704.24



